From: Whelan, Joseph <JWhelanl@wm.com>
Sent: Tuesday, March 22,2011 5:52 PM

To: 'Kabei.Arlene(@epamail.epa.gov'; 'Armann.Steve@epamail.epa.gov';
'Vaille.Rich@epamail.epa.gov'; 'Tyahla.Stephen@epamail.epa.gov';
'Moxley.Bret@epamail.epa.gov';

'Helmlinger. Andrew(@epamail.epa.gov';
'Wall.Steve@epamail.epa.gov'; 'stuart.yamada@doh .hawaii.gov';
'Steven.chang(@doh.hawaii.gov'; 'alec. wong@doh.hawaii.gov'

Subject: WGSL AOC Progress Report for Week Ending March 20, 2011

Greetings all.

The USEPA granted our request to replace the daily progress reports with a weekly report thru
an email dated March 17, 2011. These weekly reports will be submitted by noon each Wednesday
and document work completed during the period of the prior Monday thru Sunday. This initial
weekly progress report covers March 17t (the day after the last daily report) thru Sunday March
20%. Please find below the weekly progress report for work items contained within the recently
approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED
Cell 6 Assessment:

1. The QCA report documenting the evaluation and repair of the
southwestern portion of the E6 liner system was submitted
February 25, 2011. We received notification from DOH on March
1, 2011 concurring that the CQA report was adequate
documentation of the liner repairs, which allows WMH to resume
operations in this area.

2. The northwest section of the Cell E6 liner was also damaged in the
January 13,2011 storm. This area is located directly below the
section of the storm water diversion system where the open box
culvert ties into the Hobas pipe. Consequently, any rock and soil
material generated from the January storm event and the
construction of the diversion system in this area must be removed
prior to the evaluation and repair of the liner. This material has
now been removed from the side slope of the gulch. The
contractor is currently removing the material that fell directly on
the liner. This removal activity is expected to be completed by
March 26%, and replacement of any damaged liner should be
completed by April 9%, weather permitting.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section of the diversion
structure is now in place. The contractor expects to complete the
concrete pour on the middle section of the weir on Wednesday March
23,2011.
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2) Box Culvert: The contractor completed the transition from the
box culvert to the Hobas pipe on 3/9/2011. Rebar work on box
culvert walls is ongoing. The contractor has also begun assembling
the wall plate forms. The next concrete wall pour is scheduled for
Monday March 28®.

3) Pipe: Backfilling of the HOBAS pipe channel is now complete.

4) The diversion structure was functionally complete per the terms of
Section 19.b. of the AOC as of February 10, 2011.

Cell 6 Leachate Riser Restoration:

Sediment Basin:

1.

31,698 gallons were pumped from the Cell E6 leachate riser
storage tank since March 16%, and transported to the waste water
treatment plant.

zero gallons of water was pumped from the south pond area today
and transported to the local waste water treatment plant. This
area currently contains no ponded water, and is being prepped for
the next phase of the Western Berm Construction.

Zero gallons of mud/water was pumped from the south pond area
today and placed within the onsite separation tanks. Zero gallons
of water was pumped today from these separation tanks.

Showers over the past several weeks have resulted in the
additional accumulation of storm water which prevented removal
of silt/rock material from the northern portion of the
sedimentation basin.

The contractor pumped 221,300 gallons of storm water from the
sedimentation basin since March 16%, and transported to the
waste water treatment plant.

Evaluating possible hydraulic head below liner system:

1. Per the work plan submitted to EPA on 2/1/2011, we have drilled

to depth at temporary piezometer locations PZ-1, PZ-5 and PZ-6.
No water was encountered during the drilling process. Since no
water was observed, temporary piezometers were not installed.
The documentation report was submitted on February 25, 2011.

Beach Assessment Update:

1. The daily beach assessment phase of this task is complete. There

were no calls received at the established beach waste hotline
today.
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ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.
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